

E-COMMERCE PROJECT PROPOSAL

UrbanFit BD

Web Design and Development for Freelancing – Level 5

Job 04: Prepare Project Proposal

Project Information	Details
Client	UrbanFit BD
Project Type	Fashion E-Commerce Website
Preferred Approach	Open-source – WooCommerce / WordPress
Initial Client Budget	BDT 1,20,000
Initial Proposed Budget	BDT 1,65,000
Initial Delivery Target	35 days
Revised Client Target	Approximately BDT 1,32,000
Revised Delivery Target	25 days
Notifications	Email only in Phase 1; SMS moved to Phase 2
Prepared By	Md. Golam Maula
Date	12.09.2026

Confidential Project Proposal

1. Requirement Gathering & Client Questionnaire

The following questions are used to confirm the client's business, technical and delivery requirements before development.

Area	Question / Requirement	Confirmed Understanding
Business	What is the main purpose of the website?	Sell UrbanFit BD fashion products online before the Eid sale.
Products	What product information is required?	Product name, images, price, category, size/variant, stock and description.
Catalog	How should customers browse products?	Categories, product search, filters and product detail pages.
Orders	What purchase flow is required?	Cart → checkout → payment/COD → order confirmation.
Payment	Which payment methods are required?	Mobile banking/payment gateway and Cash on Delivery.
Shipping	Which delivery service is required?	EMS shipping integration / shipping workflow.
Notifications	How should customers receive updates?	Email notifications in Phase 1; SMS removed from current scope.
Security	What security is required?	HTTPS/SSL, secure admin access, backups and basic hardening.
Platform	What technology is preferred?	Open-source WooCommerce/WordPress for lower license cost and flexibility.
Timeline	What is the revised deadline?	25 days after client feedback.
Budget	What is the revised target?	Approximately BDT 1,32,000.
Support	What happens after launch?	Warranty/support period and maintenance under the service agreement.

2. Requirement Assessment & Confirmed Summary

2.1 Clarity

- The major features are specific: catalog, cart, checkout, payment, COD, EMS shipping, email notifications and SSL.
- The revised scope is measurable through acceptance testing of each agreed feature.

2.2 Feasibility

- WooCommerce is suitable because it provides established e-commerce functions with lower licensing cost and high customization.
- The original 35-day plan is feasible; the revised 25-day plan is achievable by reducing scope, prioritising core features and increasing development focus.

2.3 Completeness

- Hosting/domain, SSL, payment setup, tools/software, testing, deployment and post-launch support are included in planning.
- SMS notification is not included in the revised Phase 1 scope and is moved to future improvement.

2.4 Confirmed Requirement Summary

Requirement	Initial Scope	Final Confirmed Scope
Platform	Open-source WooCommerce/WordPress	WooCommerce/WordPress
Product catalog	Required	Required
Cart & checkout	Required	Required
Mobile banking/payment	Required	Required
Cash on Delivery	Required	Required

EMS shipping	Required	Required
Email	Required	Required
SMS	Required	Removed; Phase 2
HTTPS/SSL	Required	Required
Launch	35 days	25 days
Budget	Client: BDT 1,20,000	Target: ≈ BDT 1,32,000

Assessor/client sign-off: _____ Date: _____

3. Technology Options & Recommendation

Option	Advantages	Limitations	Suitability
Open-source – WooCommerce / WordPress	Lower licensing cost; flexible; large plugin ecosystem; full control; easy customization.	Requires hosting, maintenance and security management.	Recommended
Close-source – Shopify	Fast launch; managed hosting; simpler maintenance.	Recurring subscription; app costs; less control/customization.	Alternative

Recommendation: WooCommerce is selected because UrbanFit BD prefers an open-source solution and needs a realistic balance of cost, customization and e-commerce functionality.

4. Initial Project Proposal – 35 Days

4.1 Background of the Project

UrbanFit BD is a fashion retailer planning to move online before the Eid sale. The project will deliver a responsive e-commerce website that allows customers to browse products, place orders, choose payment methods and receive order information by email.

4.2 Project Objectives

- Launch a professional and mobile-friendly UrbanFit BD online store.
- Provide a complete product catalog and shopping cart experience.
- Enable mobile banking/payment gateway and Cash on Delivery.
- Support EMS shipping workflow and email notifications.
- Provide HTTPS/SSL and basic security measures.
- Deliver an administrator-friendly system for products and orders.

4.3 Project Schedule – Initial 35 Days

Period	Milestone / Activities	Deliverable
Days 1–7	Requirement confirmation, sitemap, UI planning, WordPress/WooCommerce setup.	Approved requirements + initial design
Days 8–14	Theme customization, homepage, categories, product pages and responsive layout.	Catalog interface
Days 15–21	Cart, checkout, customer details, COD and payment gateway setup.	Working purchase flow
Days 22–28	EMS shipping, email notifications, SSL/security, admin configuration.	Integrated store
Days 29–35	Testing, bug fixing, content checks, client review, training and deployment.	Production website

4.4 Functional Requirements

- Responsive homepage and navigation

- Product categories and catalog
- Product search and basic filters
- Product details with images, price, size/variant and stock
- Shopping cart and quantity management
- Checkout and customer information
- Mobile banking/payment gateway integration
- Cash on Delivery
- EMS shipping integration/workflow
- Order management from admin panel
- Email order/notification system
- HTTPS/SSL and basic security

4.5 Risk Management

Risk	Impact	Mitigation / Response
Mobile banking API integration delay	High	Confirm gateway credentials early; keep a 1-week contingency in the schedule; use a tested sandbox first.
Client scope changes mid-project	Medium/High	Use a written change-request policy; changes may affect cost and deadline.
Eid deadline pressure	High	Prioritise core catalog and ordering features; use phased launch if required.
Content/product data delay	Medium	Provide a structured product data template and agree on content deadlines.
Security or plugin conflict	Medium	Use compatible plugins, staging tests, backups and SSL before launch.

4.6 Initial Project Budget

Cost Item	Calculation	Amount (BDT)
Development effort	200 hours × 500	1,00,000
Hosting + domain	Fixed estimate	15,000
SSL certificate	Fixed estimate	5,000
Payment API setup	Fixed estimate	20,000
Tools / software	Fixed estimate	10,000
Subtotal		1,50,000
Contingency	10% of subtotal	15,000
Initial Total		1,65,000

Note: The initial proposed total is higher than the client's stated budget of BDT 1,20,000; negotiation and scope adjustment are therefore expected.

4.7 Resources

- Team: Project manager, web developer, UI/content support and client representative.
- Technology: WordPress, WooCommerce, compatible theme/plugins, payment gateway and EMS shipping workflow.
- Infrastructure: Domain, web hosting, SSL certificate, backup and staging environment.
- Tools: Code editor, browser, spreadsheet, documentation tools and communication tools.

4.8 Overall Benefits for UrbanFit BD

- Reach customers online and support Eid sales.
- Provide 24/7 product browsing and ordering.
- Reduce manual order handling through online order management.
- Improve customer convenience with online payment and COD.
- Create a scalable foundation for future mobile app, SMS and marketing features.

4.9 Future Improvements – Phase 2

- SMS order and delivery notifications.
- Customer loyalty/reward features.
- Advanced reporting and sales analytics.
- Mobile application or PWA.
- Advanced marketing automation and promotional campaigns.

4.10 Service Agreement

Item	Agreement
Scope	Only the confirmed requirements listed in this proposal are included.
Payment	Suggested: 40% advance, 40% after core e-commerce functions, 20% on final delivery.
Delivery	Initial plan: 35 days; final revised plan: 25 days after scope revision.
Client Responsibilities	Provide logo, product data, images, payment/EMS credentials and timely approvals.
Change Policy	New features or major revisions require a written change request and may change price/deadline.
Warranty	30 days of corrective support for defects related to the delivered scope.
Maintenance	Ongoing maintenance, content updates and third-party service fees are separate unless agreed.
Third-party Costs	Gateway charges, domain renewal, hosting renewal and paid plugins/services are subject to provider pricing.

5. Client Feedback After Initial Proposal

Client Feedback	Required Action
Reduce total cost by 20%.	Reduce scope and/or development hours and adjust supporting costs while maintaining essential functionality.
Launch in 25 days, not 35 days.	Compress milestones, prioritise core features and remove non-essential work from Phase 1.
Remove SMS – keep Email notification only.	Remove SMS from current functional requirements and move it to Phase 2/future improvement.

6. Revised Final Proposal – 25 Days

Following the client's feedback, the project is revised to a focused 25-day Phase 1 launch. The core e-commerce functions remain, while SMS is deferred and development effort is reduced.

6.1 Revised Scope

- Keep: product catalog, product details, cart, checkout, mobile banking/payment, COD, EMS shipping, email notifications and SSL.
- Remove from Phase 1: SMS notifications.
- Prioritise essential UI and e-commerce functions required for Eid launch.
- Defer advanced/non-essential enhancements to Phase 2.

6.2 Revised Schedule – 25 Days

Period	Milestone / Activities	Output
Days 1–5	Final requirements, UI setup, hosting, WordPress/WooCommerce setup and theme configuration.	Approved setup + base UI
Days 6–10	Homepage, categories, product catalog, product details and responsive design.	Completed catalog
Days 11–15	Cart, checkout, COD and payment gateway integration.	Working ordering/payment flow
Days 16–20	EMS shipping, email notifications, SSL, admin setup and integration testing.	Integrated store
Days 21–23	Functional, responsive, security and browser testing; bug fixing.	Tested release candidate
Days 24–25	Client review, final corrections, deployment and handover.	Live website + handover

6.3 Revised Budget – Approximately BDT 1,32,000

Cost Item	Calculation / Adjustment	Amount (BDT)
Development effort	155 hours × 500	77,500
Hosting + domain	Optimised package estimate	15,000
SSL certificate	Reduced/essential SSL provision	3,000
Payment API setup	Retained for required payment integration	20,000
Tools / software	Reduced to essential tools	5,000
Subtotal		1,20,500
Contingency	10% of revised subtotal	12,050
Revised Total		1,32,550

Revised total = BDT 1,32,550, which is approximately BDT 1,32,000 and represents about a 19.7% reduction from the original BDT 1,65,000 proposal.

6.4 How the 20% Cost Reduction Is Achieved

- Development hours reduced from 200 to 155 by focusing on core launch features.
- SMS is removed from Phase 1 and moved to future improvement.

- Tools/software allowance reduced from BDT 10,000 to BDT 5,000.
- SSL allowance reduced from BDT 5,000 to BDT 3,000.
- Non-essential features are deferred to Phase 2.
- The revised budget is BDT 1,32,550 versus BDT 1,65,000 initially proposed.

6.5 Revised Risk Management

Risk	Revised Mitigation
Compressed 25-day schedule	Prioritise must-have features, daily task tracking and rapid client approvals; avoid non-essential changes.
Payment API delay	Request credentials and sandbox access at project start; test payment integration as early as possible.
Client content/approval delay	Set fixed content submission dates and use placeholder content where appropriate.
Scope creep	Apply change-request policy; move new features to Phase 2 unless approved with timeline/budget impact.
Launch defects	Use staging, backup, browser/mobile testing and final acceptance checklist before deployment.

6.6 Revised Service Agreement

Term	Revised Agreement
Phase 1 Scope	Core WooCommerce e-commerce website only; SMS excluded.
Timeline	25 calendar days, subject to timely client inputs, credentials and approvals.
Budget	BDT 1,32,550 estimated project total, approximately BDT 1,32,000 target.
Payment	40% advance; 40% after core functions; 20% at final delivery/handover.
Changes	Scope changes require written approval and may add cost/time.
Support	30-day corrective warranty for delivered functionality.
Phase 2	SMS, mobile app/PWA and advanced features to be quoted separately.

7. Final Acceptance & Handover Checklist

- ☐ Requirement gathering form completed
- ☐ Requirements assessed for clarity, feasibility and completeness
- ☐ Confirmed requirement summary completed
- ☐ Open-source vs close-source comparison included
- ☐ All 10 proposal elements included
- ☐ Initial budget breakdown included
- ☐ At least 3 project risks and solutions documented
- ☐ Service agreement included
- ☐ Client feedback recorded: cost, timeline and SMS
- ☐ Revised proposal prepared
- ☐ Revised budget shows approximately 20% reduction
- ☐ Revised schedule shows 25 days
- ☐ SMS moved to Phase 2/future improvement
- ☐ Final testing and client acceptance completed
- ☐ Handover credentials/documentation provided securely

8. Approval / Sign-off

Role	Name	Signature	Date
Client Representative			
Project Manager / Developer			